
Drawing Review Meeting Notes 
Subject: STATUS 
Date: 3/8/05 
Attendees: SUSHIL AL BRIAN 
 
Action Items: 
• POWER PONT ALMOST READY FOR PRESENTATION 
• NEW ABSORBER QUOTES ARE IN 12 WEEKS DELIVERY 
   • ASK ABOUT QUOTE FROM OUR SHOPS 
   • RELEASE FOR PURCHASE FROM KREIS TOOL 
   • HOW MUCH TO EXPIDITE FROM KREIS TOOL 
   • ASK CHRISTA FOR DETAILS OF THERE BEAM STOP 
      • WATER COOLED? 
   • DETAIL SUPPORTS FOR FABRICATION 
   • MECHANICAL COUNTER ON SAMPLE ARM? 
• TANK SUPPORT 
  • WAIT UNTIL DETAILING ON ABSORBER COMPLETE 
  • PROCESS FLOW DIAGRAM 
• 57 MHZ RFQ DRAWING WAIT UNTIL AFTER WED. 
 
• BEAM EXTRACTION TABLE 
  • STROKE IS GOOD 
  • STAND LAYOUT IN PROGRESS 
  • TABLE WILL NEED ANCHORS TO KEEP FROM TIPPING DURING EXTRACTION 
  • TRY TO AVOID TRIP HAZARD 
  • LAYOUT READY FOR THURSDAY MEETING 
  • DRAWINGS READY WEEK AFTER THAT 
 


